Release Summary Sheet

Contract (PO) Number: 15038

Release Number: 10

Specification Number: 51701

Name of Contractor: LEOPARDO COMPANIES, INC

City Department: DEPT OF GENERAL SERVICES

Title of Contract: DEPT. OF GENERAL SERVICES-JOB ORDER CONTRACT
REHABILITATION OF CITY FACILITIES

Deollar Amount of Release: $45.970.38

Release Description: GENERAL CONSTRUCTION-PUBLIC WORKS RELATED

Procurement Services Contact Person: LYLIANIS RODRIGUEZ

Yendor Number: 1864375
Submission Date:




CITY OF CHICAGO

BLANKET RELEASE Original (Department)

SUBJECT TO SUBCONTRACTOR CERTIFICATION

Furnish the supplies andfor services described below in conformance with conditions set forth herein and in your offer

RELEASE | PURCHASE | RELEASE | SPECIFICATION | VENDOR SITE DELIVERY | PAGE
DATE ORDER NUMBER NUMBER NUMBER NAME DATE NUMBER
2/21/2008 15038 10 51701 1064375 A 1
DELIVER TO: 38-038 ORDERED FROM:
038-0030 LEOPARDO COMPANIES, INC
30 N. LA SALLE ST. 5200 PRAIRIE STONE PARKWAY
ROOM 3700 (EFT)
Chicago, IL 60602-2500 HOFFMAN ESTATES, IL 60192

DELIVERY CHARGES to be PREPAID
TITLE TO PASS ON DELIVERY

CONTACT:

NICK AHRENS 744-7751

PO DESCRIPTION: DEPT. OF GENERAL SERVICES-JOB ORDER CONTRACT REHABILITATION OF CITY FAGILITIES

THIS SIGNED RELEASE IS YOUR AUTHORITY TO FURNISH THE SPECIFIED SUPPLIES AND /OR SERVICES IN ACCORDANCE

BLANKET RELEASE

WITH THE TERMS AND CONDITIONS OF THE BLANKET AGREEMENT NUMBER: 15038

THIS PURCHASE IS FOR DEPARTMENT: 38 - DEPT OF GENERAL SERVICES
SUBMIT THE CRIGINAL INVOICE TO:
PO Ship UNIT
Line Line COMMODITY INFORMATION QUANTITY uom coSsT TOTAL COST
i H HEB42 45 G70.28 Hte 1.00 45,970.38
GENERAL CONSTRUCTION-PUBLIC WORKS RELATED
LED-07-006.8; BUILD QUT OFFICES: Q-7-052, BATCHMAN: CiP 130-26-32051
Dist BFY FUND COSTCTR APPR ACCNT ACTV  PROJECT BPTCAT GENRL FUTR
007 0486 0382005 6309 220540 0000 48137151 000000 00000  0O0O 285,342.83
2 007 G012 0382005 1636 220540 0000 12141151 000000 00000 0000 20,527.55
1 ) ) SHIPMENT TOTAL: 4597038
RELEASE TOTAL: 45,970.38
APPROVAL: __ e :
SIGNATURE DATE “

This purchase is subject to the City of Chicago General Conditions for Supplies. Work, of Professional Consulting Services;

Paymient o this order will be made upon receipt of an originas vendor invoice form referencing this order.
Submit the original invoice to the department referenced above,
Mark all packages and papers with the purchase number.
Any deliveries containing overshipments will be reflecied uniess otherwise authorfzed in this purchass,

Owership, Acceplance Page, as appiicable, which are attached hereto or neorporated hersin by reference.

Special Conditions, Disciosure



Department of General Servicas
30 North LaSalle Street
Chicagn, 1L 60802

To: Department of General Servicas

Sub-Qrder Total: 45,970.38
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The Department of General Services

Reason why the MOA differs from the Sub Order

Project No: LEC-07-006.B
Health - Children's Mental Health Office Build-out (Change Order)

The Sub Order amount differs from the MOA estimate for the following reasons:

During the review of the existing site conditions compared to the originally proposed scope of work, it was
discovered that several security modifications & ADA operational changes were required to complete the
project. At the time the MOA was submitted, the cost associated with the these items were not factored in
the change order, because the information had not been provided by the user section.




November 26 2007

Ciry of Chicage

Douglas W Yerkes, P.E
Hichard M. Daley, Mayor

Acting Chisf Procurement Officer

Depariment of Procurement Services
City Hall, Room 403

121 North LaSslie Street
Chicago, 1 80602

Deparvment of Genepal Services

Attn: Cathering Mellon
JOG Manager
Re: JOC Project Number: LEO-07-006.8 /7 Q-7-052
Projsct Title: Health - Children's Mental Heaith Office
Build-out (Change Order}
Address: 4314 8. Cottage Grove
Estimated Cost: 40,000.00
Specitication Number: 51701
Funding Source: 007-0486-038-2005-6309-0540-48137-151, 2%,000.7
007-0C12-038-2005-1636-0540-12141-151
Dear Mr. Yerkes:

/8, 000,

We request that the above referenced project be contracied under the Job

Order Contracting (JOC) Method. Attachiment A describes the scope of work
and the appropriatenass for using JOC for this project.

Please direct all technical inquiries to Project Manager Mike Batchman at
(3123 744-1107 and all other inquinies o Staci-Ras Bixler at T44-1836

If you concur with our recommendation, please sign below and retum a copy
for our files.

Sinceraly,

A Py 2 38

81

G e R dﬁgfm M" ,,,,,,,,,
Michi E. Pefia

Comrmissioner

S
v

, ,,;‘f ré . . .
APPROVED: s £ /4

i E TS
Dougss W. Yarkes, P E.

Acting Chigf Procuramant Officar

w:g R
Nichelas Atvens Sy 4
S

Approved




The Department of General Services
Attachment A

Utilizing JOC For City Construction Projects

Martin Luther King Comm. Center
4314 8. Coltage Grove

Project No: LEO-47-008.8

For all Proposed JOC Projects, Please complete ltems 1 and 2 below. As appropriate, Compiete items 3,4 and 5. Attach
to MOA {JOC Approval Letlter)

1

Please describe the major features of this project,

Change order to include additional painting, wall construction & performing additional electrical piping for phone &
data wiring.

All phone & data wiring to be installed in EMT conduit, as required by electrical code. Size/diameter is determined by
the total number of wires to be in pipe. Repair worn or damaged floar tile, madify partition wali to include clear vision
glass @ five locations. Paint 3 additional offices (not in origianl scope).

Please explain why this project could not be bid using the city's traditiona! bid process and the need to use
JOC Procurement system.

The JOC conctractor is already involved in this project - These additional scope items are a direct result of two
design & re-configuration changes.

if the project is a one trade project, please provide an explanation of why it would not be in the city's hest
interest to do the project using DGS trades or existing term agreements.

This work involves multiple frades, electricians, painters, carpenters & laborers.

it it is anticipated that over 25% of the project wiil consist of Non Pre-Priced items, please provide an
explanation on why JOC should be used.

No non-pre-priced ems will be used.

if some elements of the proposed JOC Project scope of work are covered by city term agreements, these
elements should be removed from the JOC Project.

¥Work being performed is not covered undsr an existing term agreament.

Attachment A Auto Fill




DEPARTMENT OF GENERAI SERVICES

Bureau of Architecture, Engineering & Construction Management
JOB ORDER CONTRACT (JOC)
PRE-CONSTRUCTION FUNDING APPROVAL

User Dapt:
Originatorn
Project Number:
Project Namae:

Project Scope:

i.ocation/Address:

Justification:

Est. Project Budget

CIP #:

Funding Strips:

Health Department Date: November 28, 2007

Mike Baichman Phone: (312} 744-1107

LEC-07-008.B/Q-7-082

Health - Children's Mental Health Cffice Builld-out {Change Order)

Re-route all phone & data wiring to new location, Modify walls & pait additional
offices.

4314 3. Cottage Grove

This change order is necessary to complete the work under the originaf contract,

$40,000.00

130-26-32851
130-08-32413

007-0486-038-2005-6308-0540-48137-151 425,288 7
007-0C12-038-2005-1636-0540-12141-151 4 /§, 000"

Funding Verified By: Date:
Can this request be complated by one of the following:
1 in-Mouse Trades Yes ; No X
2 Term Confract Yes ! Mo X
3 Competitive Bid Yas E ! No X

if Mo, for any of the above please explain:

—a

- City slectricians will be used to perform various electrical tasks for this project.

2. There are no term agreements in place ¢ perform this work.

3. This work must be compieted in December to faciilate the relocation of this saction by the end of the year,
APPROVED: )
D ui 4,;/’” gﬂgjgﬁmwﬁﬁ S B
Nichotas J. Ahrens, Mgty Ccmmz‘sgfor%iw _ /j' Data

Michi B Perfe, Commisgionsr Cate
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